
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 05                         
  Date: 2014-08-22  
  Day:  Friday  

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am:  Noon: cloudy 3:00 pm:  cloudy 
 Temperature:   7:30 am:    Noon: 70° 3:00 pm: 70° 

 

Superintendent:  

 
PERSONNEL 

COUNT 

Spec  

Section 

 
Contractor 

 
Trade 

 
Foreman 

Super 

 
Journeymen 

 
Helpers 

Total 

 
General 

Contractor:  GVW Carpenter 1 0 0 1 

 
Subcontractors: 

 
07 10 10 Chapman Masonry 0 0 0 0 

 
09 90 90 Bello Painting 0 0 0 0 

 
02 08 00 

A & J Demo 

Services 

Asbestos 

Abatement 
0 0 0 0 

 
       

 
       

 
       

 
Total:    1 0 0 1 

 
 
 
 

 DAILY REPORT 

GVW and the Clerk met to review the location of the dumpster that the Town will be dropping off on 8/29th and keeping in place until 

September 26th.  The construction fence will go around the dumpster in order to keep the dumpster outside of the construction area. 

 

While on site, the owner of the book box came by to ask when she had to have her container moved.  She gave her contact info to 

GVW so that coordination will be easier when the time comes for her to move her container.   

 

GVW would like the Town to remove the paper recycling container at the same time the dumpster is removed. 

 

Joe Dermody, from the Town’s IT Dept. stopped by to check on removing the time capsules, the projection screen from above the 

stage and the marble wall plaques in the lobby.  Joe stated that he and a crew would be here on Tuesday to start removing those items. 

 

According to GVW the silt fence will start to be installed on Tuesday, 8/26.  The trailer and construction fencing will be delivered on 

Thursday, 8/28. 

 

                                                                                                                 

Copies to: Richard Montuori, Town of Tewksbury 

 Wayne Lawson, CBI 

 Jenne dos Santos, CBI 

 Kaffee Kang, Kang Architects  



PHOTO INDEX 
 

 

Photo showing (1) of (2) wall plaques to be 

removed by the Town. 

 

Photo showing (2) of (2) wall plaques to be 

removed by the Town.  Both plaques are bolted 

to the wall.  It is not known if the plaques are 

adhered to the wall in any way, in addition to 

being bolted. 

 

Photo showing locations of containers currently 

on site and the proposed location of the Town’s 

dumpster. 

 

Book 

Box 
Recycling 

container 

Proposed location 

of town’s 

dumpster 


